



City of Green River
City Council Meeting
Agenda Documentation

Preparation Date: June 9, 2020	Department: Public Works
Meeting Date: June 16, 2020	Department Head: Mark Westenskow
	Presenter: Mark Westenskow

Subject:

Approve Change Order for 2020 Slurry Seal Project to Intermountain Slurry Seal in the amount of \$9,848.25

Background/Alternatives:

Funding of \$150,000 was appropriated in the 2019-20 budget to perform a Slurry Seal Project on Green River City Streets. The Project was awarded to Intermountain Slurry Seal in the amount of \$105,419.00. One additional street was added to the project at the request of the City of Green River. Nolan Street had been left off a previous slurry seal project due to a water improvement project in the area and was added to this year's project.

Attachments:

Change Order #1

Fiscal Impact:

Funding is budgeted in the Slurry Seal Program - SLSL

Staff Impact:

Minimal

Legal Review:

Standard Change Order Form

Suggested Motion:

"I move to approve Change Order #1 to the 2020 Slurry Seal Project in the amount of \$9,848.25 and authorize the Mayor to sign the Change Order."

CHANGE ORDER #1

PROJECT: 2020 SLURRY SEAL PROJECT

DATE OF ISSUANCE: June 9, 2020

OWNER'S NAME: City of Green River
OWNER'S ADDRESS: 50 East 2nd North
Green River, WY 82935

CONTRACTOR'S NAME: Intermountain Slurry Seal, Inc.
CONTRACTOR'S ADDRESS: 520 North 400 West
North Salt Lake, UT 84054-2783

TYPE OF CONTRACT: 2020 SLURRY SEAL PROJECT

You are directed to make the following changes in the Contract Documents.

Description: *Addition of Nolan Street to be slurry sealed at the request of the City of Green River*

Purpose of Change Order: *To pay additional costs*

Attachments: *Summary of costs*

CHANGE IN CONTRACT PRICE:

Original Contract Price \$105,419.00

Previous Change Orders None.

Contract Price prior to this Change Order
\$105,419.00

Net Increase (decrease) of this Change Order

\$9,848.25

Contract Price with all approved Change Orders
Orders

\$115,267.25

CHANGE IN CONTRACT TIME:

Original Contract Time 45 days

Net Change from previous Change Orders

Contract Time prior to this Change Order
45 days

Net Increase (decrease) of this Change

None

Contract Time with all approved Change

45 days

RECOMMENDED:

by: _____
City Project Representative

APPROVED:

by: _____
Owner

APPROVED:

by: _____
Contractor

2020 Slurry Seal Project
Development of Change Order Numbers