
  
 

Preparation Date: May 9, 2016 Department:  Public Works  
Meeting Date: May 17, 2016   Department Head:   Mark Westenskow 
 Presenter:   Mark Westenskow 
 
Subject:   
 
Amendment #4 to the Transfer Station Engineering Services Agreement with Inberg Miller 
Engineers. 
 
Background/Alternatives: 
 
The City entered into a Transfer Station Engineering Services Agreement with Inberg Miller 
Engineers (IME) in 2011.  Since that time, IME has provided transfer station planning, 
permitting, and design assistance to the City.  The current Amendment #4 would extend the 
term of IME services to the City related to the transfer station design, permitting, and 
construction in compliance with the City’s Cease and Transfer Grant and Loan parameters. 
 
Attachments:  Amendment #4 
 
Fiscal Impact: 
 
Amendment #4 would authorize $152,050 for additional Transfer Station Engineering 
Services, including design, permitting, bidding, and construction-related testing and 
inspection services, as required as part of the Cease and Transfer Program (TRST).  The 
program identified has adequate budget authority for this Amendment.  Transfer Station 
design and construction activities are eligible for reimbursement through the Cease and 
Transfer Program.   
 
Staff Impact: 
 
Staff from Solid Waste and Engineering will coordinate the transfer station design, bidding, 
and construction activities. 
 
Legal Review:  Pending 
 
Suggested Motion: 
 
“I move to approve Amendment #4 to the Transfer Station Engineering Service Contract with 
Inberg Miller Engineers for $152,050, and authorize the Mayor to sign the Amendment.” 
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Mark Westenskow, P.E. 
Director of Public Works 
City of Green River 
50 East 2nd North 
Green River, WY  82935 
 
 
RE: REVISED AMENDMENT NO. 4 TO OUR 
 NOVEMBER 14, 2011 SERVICE AGREEMENT 
 FOR TRANSFER STATION ENGINEERING SERVICES 

GREEN RIVER TRANSFER STATION 
GREEN RIVER, WYOMING 

 
 
Dear Mark: 
 
The purpose of this Amendment is to amend our Service Agreement and Appendix A dated November 
14, 2011. This revised Amendment No. 4 supersedes our previous Amendment No. 4 dated January 22, 
2016, and February 22, 2016, by only listing the budget for the remaining work left to complete the 
construction documents phase, reducing the construction phase service scope of work based on an 
assumed six-month construction period, and adding construction materials testing and special 
inspection services. 
 
SERVICE AGREEMENT  

Revise the following Section as follows: 
 
SECTION 29.1:  TERM OF AGREEMENT 

The term of this AGREEMENT shall be extended commencing on June 20, 2015, and ending on June 30, 
2017. IME shall not commence work or services under this AGREEMENT until the CLIENT executes and 
delivers a copy of this AMENDMENT to IME. 
 
APPENDIX A 

PROJECT DESCRIPTION 

It is our understanding the project will consist of the design and construction of a transfer station for the 
handling and transfer of Municipal Solid Waste (MSW) to a regional landfill. The transfer station will be 
located at the current location of the City of Green River scale and entrance to the Green River Landfill 
on Upland Road. A preliminary layout of the facility has been prepared by Inberg-Miller Engineers and 
will provide the basis for the permit and design. The purpose of these design services is to develop 
bidding level documents for the construction of the proposed transfer station, bidding phase services, 
and construction phase services for the proposed transfer station.  
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SCOPE OF SERVICES 

TRANSFER STATION PERMIT MINOR AMENDMENT 

A Chapter 6 Operating Permit was issued by the Wyoming Department of Environmental Quality on 
September 10, 2014. Since the issuance of this permit, several alterations to the proposed operations 
and site plan have been made including changing from a compacted and hauled waste transfer station 
to direct haul system. The proposed transfer station will now serve as a point of collection for local 
waste with the majority of MSW now being directly hauled to the regional landfill in Rock Springs. With 
this operational change, several changes to the permitted site plan have occurred. With these changes, 
Wyoming DEQ requires a minor amendment to the issued Chapter 6 transfer station permit. IME will 
prepare this minor amendment and submit to the Wyoming DEQ for approval. 
 

SITE CIVIL DESIGN 

IME has prepared and submitted 30 percent level design plans for the transfer station. Based on the 
review of these plans, IME will prepare 60 percent, 90 percent, and 100 percent design level plans for 
the transfer station incorporating the City’s comments. Our proposed construction plans will include the 
following: 

 

Site & Paving Plan 

1. Inberg-Miller Engineers will provide a site and paving plan drawing showing site features 

including fencing, drives, parking, concrete paving and walks, stairs, and the location of the new 

scale and scale house. Drawings will include dimensions, coordinates for construction, and 

construction notes. 

Grading and Drainage Plan 

1. We will prepare a grading and drainage plan for the proposed parking lot layout. The grading 

plan will include spot elevations and 1-foot contours, drainage structures including catch basins, 

culverts, and ditches. 

2. We will design an excavation plan for the existing channel to convey off site storm water 

through the site for an appropriate design storm event. 

3. We will prepare drainage calculations and analyses for the offsite drainage channel and onsite 

drainage structures. 

Building Plans 

1. We will prepare building plans for the proposed enclosed transfer station which will include 

attached space for an office, a public tipping area, a commercial tipping area, refuse containers, 

floor drains, interior walls, floor slabs, and other pertinent building features. 

2. We will retain a subconsultant to provide, electrical and mechanical plans for the proposed 

building. 
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Utilities 

1. We will show locations for the proposed water service, hydrant locations (if necessary), and 

proposed sleeves for irrigation lines and conduit. 

2. We will evaluate the existing septic system for use in the new site. If the existing septic system is 

not adequate for use, we will design a new septic system to service the new transfer station 

building. 

3. Dry utilities (cable TV, telephone, gas, and electric) are typically designed and installed by the 

utility companies. We will coordinate the location of transformers, pedestals, and trenches for 

direct bury cable or conduit to be shown on the civil plans based on the third party’s design or 

recommendations. We will coordinate our design efforts with the appropriate utility companies. 

Landscape Plan 

1. We will coordinate with the City of Green River, if necessary, and show the location, total areas, 

and general types of landscaping on site plans. 

2. Specific species of trees and layout of irrigation systems will not be designed.  

Specifications 

We will prepare specifications for the reconstruction of the proposed parking lot utilizing the Wyoming 
Public Works Standard Specifications. We will provide these documents as both reproducible originals 
and in digital format. 
 
Cost Estimation 

We will provide an engineer’s cost estimate to the City of Green River prior to the project bid phase. 
Inberg-Miller Engineers opinions of probable construction cost are to be made on the basis of Inberg-
Miller Engineers experience and qualifications and represent Inberg-Miller Engineers best judgment as 
an experienced and qualified professional generally familiar with the industry. However, since Inberg-
Miller Engineers has no control over the cost of labor, materials, equipment, or services furnished by 
others, or over the contractor's methods of determining prices, or over competitive bidding or market 
conditions, Inberg-Miller Engineers cannot and does not guarantee that proposals, bids, or actual 
construction cost will not vary from opinions of probable construction cost prepared by Inberg-Miller 
Engineers. If OWNER wishes greater assurance as to probable construction cost, OWNER shall employ an 
independent cost estimator. 
 
BIDDING PHASE SERVICES 
 
We will prepare information necessary for the bid advertisement, conduct the pre-bid meeting, answer 
questions and issue addenda as necessary during the bidding period, and assist the City during the bid 
opening.  
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CONSTRUCTION PHASE SERVICES 
 
We will coordinate with the selected contractor during construction by answering questions related to 
the project plans and specifications. IME’s Engineer or Resident Project Representative will make visits 
to the project site at intervals appropriate to the various stages of construction, as IME deems 
necessary, in order to observe as an experienced and qualified design professional the progress that has 
been made and the quality of the various aspects of contractor’s executed work. Based on information 
obtained during such visits and observations, IME’s Engineer, for the benefit of the owner, will 
determine, in general, if the work is proceeding in accordance with the project’s plans and 
specifications. IME’s Engineer’s efforts will be directed toward helping the owner evaluate whether the 
completed work conforms generally to the project’s plans and specifications. On the basis of such visits 
and observations, IME’s Engineer will keep the owner informed of the progress of the work. Based on 
the project details and estimated construction schedule, we anticipate our Resident Project 
Representative will be on site daily to observe the progress and conformance of construction. 
 
Construction phase services will also include construction materials testing and special inspection 
services. During our visits by our designated Resident Project Representative, we will provide quality 
control testing of compacted soils, aggregates, and asphalt, testing of fresh concrete including slump, 
air, temperature, and compressive strength, and laboratory testing of soils, aggregates, and concrete as 
necessary during the course of construction. Our special inspection services will include IBC special 
inspections of structural steel, structural welding, high strength bolting, cable bracing tensioning, rebar 
placement, concrete placement, and soil conditions under structural components.  
 
Our scope of services does not include the following: 
 
1. This proposal does not include any work that would require our employees to enter confined 

spaces, such as manholes, which are regulated by OSHA. 

2. Off-site water, sewer, and storm sewer design. 

3. Revisions to the site plan after the approval of the preliminary site plan by the owner. If 

requested, we will revise the site plan at our current hourly rate. 
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FEES 

Our fee for services performed will be charged at our current hourly, unit, and expense rates. We 
estimate the cost of the proposed scope of services described above to be as follows: 
 

Tasks Estimated Fees 

Transfer Station Permitting and Construction Documents  

1. Transfer Station Permit Addendum $2,800.00 

2. Final Construction Plans and Specifications $17,000.00 

Bidding Phase Services $5,500.00 

Construction Phase Services (Observation/Admin/Testing)* $126,750.00 

Total $152,050.00 

 
*Construction phase services are included as part of the Cease and Transfer grant and assumes a six-
month construction duration with our RPR staff on site part time supplemented by the City of Green 
River staff. 
 
 
If services in addition to the proposed scope of services appear necessary, we will perform such services 
at additional cost. 
 
PERFORMANCE SCHEDULE 

Upon receipt of a properly executed copy of this Amendment, we will be available to continue to 
perform professional services. 
 
CLOSURE 

We appreciate the opportunity to submit this Amendment to our Service Agreement. Please have your 
authorized representative execute the Amendment where indicated and return a full and complete copy 
of the Amendment to our office. 
 
If you have any questions regarding this Amendment, please contact us at 307-875-4394. 
 
Sincerely, 
 
INBERG-MILLER ENGINEERS 
 
 
 
Michael W. Brown, P.E. 
Office Manager/Civil Engineer 
 
MWB:mrs \\ime01\projects\15751-ge green river city of green river transfer station\contracts\15751 
am 4 revised 2 draft 2.docx 
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Enclosure: Schedule of Fees & Available Services 
 

AMENDMENT NO. 4 ACCEPTED 
 
Inberg-Miller Engineers City of Green River 
 
Signature:     Signature:   

Print Name:  Michael W. Brown, P.E.  Print Name:   

Title:  Vice President  Title:   

Date:  February 22, 2016  Date:   
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