
  
Preparation Date: July 12, 2016 Department:  Public Works 
Meeting Date:  July 19, 2016 Department Head:  Mark Westenskow 
 Presenter:  Mark Westenskow 
 
Subject:    

Rejection of Bids for Historic Green River Depot Brownfield Remediation Project  

Background/Alternatives:   

The Bid Opening for the Historic Green River Depot Brownfield Remediation Project was held 
on May 27, 2016, resulting in three Bids.  The Apparent Low bid was from Tasman 
Geosciences in the amount of $370,639.35.   The Engineer’s Estimate was $234,000.  
 
This Project includes the removal of Asbestos Containing Materials (ACM) and Lead Based 
Paint (LBP) from the Historic Green River Depot.  The project is funded in part by an EPA 
Brownfield Cleanup Grant.  The three bids received were all significantly over the Engineer’s 
Estimate for the project, particularly with respect to the LBP Removal, and contained 
inconsistencies in the ACM removal bid items.  Engineering feels there may have been 
confusion related to some project requirements.  Regardless, additional funding will be 
needed to complete the project. 

Attachments:  

Bid Tabulation 

Fiscal Impact: 
 
The Apparent Low Bid exceeds the amount set aside by the City for the completion of this 
work.  Additional funds will be necessary before the project can be bid again. 
 
Staff Impact:  
 
Further efforts will be required to identify additional funding sources. 
 
Legal Review:  
 
NA 
 
Suggested Motion:  
 
“I Move to Reject all Bids for the Historic Green River Depot Brownfield Remediation Project.” 
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